

[REDACTED]

November 10, 1966

[REDACTED]

Attention: [REDACTED]

Subject: Contract No. [REDACTED]

Gentlemen:

Please be advised that items 1 and 2 of subject contract are being built to [REDACTED] "new concept" for the Rapid Interpretation Printer Processor for [REDACTED] Model RIPP-101. This modification to the Spec to improve on the performance of the units has been made in accordance with Paragraph 4.1.1.9 of the Spec for Rapid Interpretation Printer Processor and was approved by Messrs. [REDACTED] on 23 September 1966 when this concept was demonstrated to them at our facility.

It was further agreed that the requirement for the visual disiccant indicator (Paragraph 5.7 of the Spec) could be deleted since the new concept has a program anomaly control.

This contractor wishes to assure you that this modification to the equipment will in no way impair its operating within the original contractual specifications.

The cost for the new unit is somewhat higher than the contract price. However, the incorporation of the modifications into subject contract will be done at no additional cost to the government.

Very truly yours,

[REDACTED]  
Program Administrator

cc: Project File No. 3013  
Messrs. [REDACTED]